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Prepared: 05-30-07

SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12
Cost Summary Cost Summary Cost Summary Cost Summary Cost Summary Cost Summary

1. Staffing (Salaries & Benefits) $$ -$                           -$                           -$                           -$                           -$                           1,282,601$            1,282,601$            
PY 0.0 0.0 0.0 0.0 0.0 12.4 12.4

2. Hardware Maintenance/Lease -$                           -$                           -$                           -$                           -$                           147,000$               147,000$               

3. Software Maintenance/License -$                           -$                           -$                           -$                           -$                           284,112$               284,112$               

4. Telecommunications -$                           -$                           -$                           -$                           -$                           12,000$                 12,000$                 

5. Contract Services -$                           -$                           -$                           -$                           -$                           1,453,516$            1,453,516$            

6. Data Center Services -$                           -$                           -$                           -$                           -$                           195,408$               195,408$               

7. Agency Facilities -$                           -$                           -$                           -$                           -$                           -$                           -$                           

8. Other -$                           -$                           -$                           -$                           -$                           331,283$               331,283$               

Total Continuing IT Project Cost: -$                           -$                           -$                           -$                           -$                           3,705,920$            3,705,920$                

PROJECT NAME: Disability Insurance Automation (DIA)

PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS 
Summary Page

NotesTotal Project 
CostCosting Category

Continuing IT Project Costs

3. Attachment 6.3.2 DIA Cont Proj Cost.xls Revised 12-01-03 Summary
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Cost Center Classification ANNUAL 
SALARY

EST. 
HOURS PY Rate COST PY Rate COST PY Rate COST PY Rate COST PY Rate COST PY Rate COST PY Cost

1,722.6 1,722.6 1,722.6 1,722.6 1,722.6 1,722.6
-$                     0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

PROJECT MANAGEMENT STAFFING 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Data Processing Manager III N 92,142$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          1.0 131,026$              1.0 131,026$                   
Staff Information System Analyst N 69,181$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
ASD -$                     0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Mainframe Applications 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

Data Processing Manager II N 79,883$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Senior Programmer Analyst N 76,080$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          1.0 108,185$              1.0 108,185$                   
Staff Programmer Analyst N 69,181$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          2.0 196,750$              2.0 196,750$                   
Associate Programmer Analyst N 63,095$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Associate Information System Analyst N 63,095$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Programmer II N 55,079$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Client Server Applications 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

Data Processing Manager II N 79,883$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Staff Programmer Analyst N 69,181$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Associate Programmer Analyst N 63,095$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Associate Information System Analyst N 63,095$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Programmer II N 55,079$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Document Management Systems 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

Data Processing Manager II N 79,883$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Staff Programmer Analyst N 69,181$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          1.0 98,375$                1.0 98,375$                     

0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
POMD -$                     0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Information Management Services Section 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

Database Group 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
System Software Specialist II - SQL DBA N 75,949$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          1.0 108,000$              1.0 108,000$                   
System Software Specialist I - SQL DBA N 69,168$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          1.0 98,357$                1.0 98,357$                     
System Software Specialist II - IDMS DBA N 75,949$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          1.0 108,000$              1.0 108,000$                   
System Software Specialist I - IDMS DBA N 69,168$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.5 49,179$                0.5 49,179$                     
System Software Specialist II - DB2 DBA N 75,949$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
System Software Specialist I - DB2 DBA N 69,168$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
System Software Specialist II - Business Intellige N 75,949$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.5 54,000$                0.5 54,000$                     
System Software Specialist I - Business Intelligen N 69,168$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

Client Services Operation Group 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Assistant Information System Analyst N 51,847$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.3 18,432$                0.3 18,432$                     

0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Mainframe Services Section 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

Mainframe Technical  Services Section 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
System Software Specialist II - CICS N 75,949$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
System Software Specialist I - CICS N 69,168$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.3 24,589$                0.3 24,589$                     
System Software Specialist II - System/Sec N 75,949$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.3 27,000$                0.3 27,000$                     
System Software Specialist I - System/Secu N 69,168$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Enterprise Change Management Section 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

System Testing Group 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

TotalsContinuing IT Project Costs SFY 09-10 SFY 10-11 SFY 11-12SFY 06-07 SFY 07-08

Prepared: 05-30-07

SFY 08-09

PROJECT NAME: Disability Insurance Automation (DIA)

PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS 
1. Staffing (Salaries & Benefits)

3. Attachment 6.3.2 DIA Cont Proj Cost.xls 1. Staffing
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Senior Information System Analyst - Testing N 76,080$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Staff Information System Analyst - Testing N 69,181$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.1 9,838$                  0.1 9,838$                       
Associate Information System Analyst N 63,095$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

Change and Release Group 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Staff Information System Analyst - Configur N 69,181$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.5 49,188$                0.5 49,188$                     
Staff Information System Analyst - Change N 69,181$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.5 49,188$                0.5 49,188$                     
Staff Information System Analyst - Release N 69,181$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
ISMD 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Client Configuration and Software Group 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
System Software Specialist II N 75,949$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
System Software Specialist I N 69,168$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Associate Information System Analyst N 63,095$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

Enterprise Information Security 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Senior Information System Analyst N 76,080$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.5 54,093$                0.5 54,093$                     
Staff Information System Analyst N 69,181$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.5 49,188$                0.5 49,188$                     
System Software Specialist I N 69,168$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Staff Information System Analyst N 69,181$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Associate Information System Analyst N 63,095$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

Network Engineering Group 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
System Software Specialist II N 75,949$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.3 27,000$                0.3 27,000$                     
System Software Specialist I N 69,168$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Staff Information System Analyst N 69,181$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
TFSD 0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

Customer Service Group -$                     0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
Associate Information System Analyst N 63,095$            0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          1.0 89,721$                1.0 89,721$                     

-$                     0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              
-$                     0 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                              

0 0.00 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          13.1 1,350,107$           13.1 1,350,107$                

Salary Savings Reduction Amounts 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.7 67,505$                67,505$                          

Total After Reduction Applied 0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          0.0 -$                          12.4 1,282,601$           1,282,601$                     

SFY 06-07 42.57% SFY 06-07
SFY 07-08 41.65% SFY 07-08
SFY 08-09 42.20% SFY 08-09
SFY 09-10 42.20% SFY 09-10
SFY 10-11 42.20% SFY 10-11
SFY 11-12 42.20% SFY 11-12

PY Hourly RateBenefits Rates

Total Staffing Costs:

3. Attachment 6.3.2 DIA Cont Proj Cost.xls 1. Staffing
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Prepared: 05-30-07

Continuing IT Project Costs
Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
.NET Application Server, Messaging Gateway Software 
Servers, SQL Servers, & BizTalk Server 6,000$               -$                      -$                      -$                      -$                      -$                      17 102,000$          102,000$                   
Decision Support Server 9,000$               -$                      -$                      -$                      -$                      -$                      1 9,000$              9,000$                       
SAN 36,000$             -$                      -$                      -$                      -$                      -$                      1 36,000$            36,000$                     

-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

Total Hardware Purchase Cost: -$                      -$                      -$                      -$                      -$                      147,000$          147,000$                   

PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS 
2. Hardware Maintenance/Lease

PROJECT NAME: Disability Insurance Automation (DIA)

Total CostSFY 06-07 CommentsSFY 07-08 SFY 08-09 SFY 09-10 SFY 11-12SFY 10-11

3. Attachment 6.3.2 DIA Cont Proj Cost.xls 2. Hardware
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Continuing IT Project Costs
Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

-$                          -$                      -$                      -$                      -$                      -$                      -$                      -$                               
Form Server 6.0 (licensed per CPU) 51,200$                -$                      -$                      -$                      -$                      -$                      1 51,200$            51,200$                     
Form Server 6.0 Development Environment (licensed 
per server) 3,200$                  -$                      -$                      -$                      -$                      -$                      1 3,200$              3,200$                       
Form Designer 6.0 (licensed per desktop) 271$                     -$                      -$                      -$                      -$                      -$                      5 1,356$              1,356$                       
Forms Manager (licensed per CPU) 44,800$                -$                      -$                      -$                      -$                      -$                      1 44,800$            44,800$                     
Workflow Server (licensed per CPU) 25,600$                -$                      -$                      -$                      -$                      -$                      1 25,600$            25,600$                     
Workflow Server Development Environment (licensed 
per server) 3,200$                  -$                      -$                      -$                      -$                      -$                      1 3,200$              3,200$                       
Workflow Designer (licensed per desktop) 271$                     -$                      -$                      -$                      -$                      -$                      5 1,356$              1,356$                       
Barcoded Paper Forms (licensed per form) 14,000$                -$                      -$                      -$                      -$                      -$                      1 14,000$            14,000$                     
Reader Extensions Server-Per 5-49 Forms 25,000$                -$                      -$                      -$                      -$                      -$                      1 25,000$            25,000$                     
Document Server (licensed per CPU) 12,800$                -$                      -$                      -$                      -$                      -$                      1 12,800$            12,800$                     
Document Server Development Environment(licensed 
per server) 1,600$                  -$                      -$                      -$                      -$                      -$                      1 1,600$              1,600$                       
Security Server (licensed per CPU) 16,000$                -$                      -$                      -$                      -$                      -$                      1 16,000$            16,000$                     
Security Server Dev.(licensed per server) 4,000$                  -$                      -$                      -$                      -$                      -$                      1 4,000$              4,000$                       
Direct interface information broker software 500$                     -$                      -$                      -$                      -$                      -$                      1 500$                 500$                          
Messaging gateway (was WRQ) 28,500$                -$                      -$                      -$                      -$                      -$                      1 28,500$            28,500$                     
Security Software 20,800$                -$                      -$                      -$                      -$                      -$                      1 20,800$            20,800$                     
Decision Support Software 20,000$                -$                      -$                      -$                      -$                      -$                      1 20,000$            20,000$                     
BIzTalk 5,000$                  -$                      -$                      -$                      -$                      -$                      1 5,000$              5,000$                       

MS Windows server 2003 with IIS (incl with servers) -$                          -$                      -$                      -$                      -$                      -$                      -$                      -$                               
Visual Studio .NET (incl VB.NET) 520$                     -$                      -$                      -$                      -$                      -$                      10 5,200$              5,200$                       

-$                          -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                          -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                          -$                      -$                      -$                      -$                      -$                      -$                      -$                               

Total Software Purchase Cost: -$                      -$                      -$                      -$                      -$                      284,112$          284,112$                   

Prepared: 05-30-07

Total Cost CommentsSFY 08-09 SFY 09-10 SFY 11-12

PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS 

PROJECT NAME: Disability Insurance Automation (DIA)

3. Software Maintenance/License
SFY 10-11SFY 06-07 SFY 07-08

3. Attachment 6.3.2 DIA Cont Proj Cost.xls 3. Software
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Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

Maintenance on routers with encryption 12,000$             -$                      -$                      -$                      -$                      -$                      1 12,000$            12,000$                     
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

Total Telecommunication Cost: -$                      -$                      -$                      -$                      -$                      12,000$            12,000$                     

Prepared: 05-30-07

PROJECT NAME: Disability Insurance Automation (DIA)

PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS 
4. Telecommunications

Continuing IT Project Costs Total Cost CommentsSFY 08-09SFY 07-08SFY 06-07 SFY 09-10 SFY 10-11 SFY 11-12

3. Attachment 6.3.2 DIA Cont Proj Cost.xls 4. Telecomm
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Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

Scanning/OCR -$                      -$                      -$                      -$                      -$                      -$                      1,253,516$       1,253,516$                
Independent HIPAA Security Assessment -$                      -$                      -$                      -$                      -$                      -$                      200,000$          200,000$                   

-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

Total Contract Services Cost -$                      -$                      -$                      -$                      -$                      1,453,516$       1,453,516$                

Prepared: 05-30-07

Continuing IT Project Costs CommentsSFY 08-09SFY 07-08 SFY 09-10 SFY 10-11 SFY 11-12

PROJECT NAME: Disability Insurance Automation (DIA)

PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS 
5. Contract Services

SFY 06-07 Total Cost

3. Attachment 6.3.2 DIA Cont Proj Cost.xls 5. Contract Services
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Prepared: 05-30-07

Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

Six iForms servers: -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
      monthly fee 16,284$             -$                      -$                      -$                      -$                      -$                      12 195,408$          195,408$                   

-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

Total Data Center Services Cost -$                      -$                      -$                      -$                      -$                      195,408$          195,408$                   

PROJECT NAME: Disability Insurance Automation (DIA)

Total CostSFY 09-10 SFY 10-11 SFY 11-12

PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS 
6. Data Center Services

Continuing IT Project Costs CommentsSFY 08-09SFY 07-08SFY 06-07

3. Attachment 6.3.2 DIA Cont Proj Cost.xls 6. Data Centers
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Prepared: 05-30-07

Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

NONE -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

Total Agency Facilities Cost $0 -$                      -$                      -$                      -$                      -$                      -$                               

CommentsSFY 08-09 Total CostSFY 11-12SFY 09-10 SFY 10-11

PROJECT NAME: Disability Insurance Automation (DIA)

PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS 
7. Agency Facilities

Continuing IT Project Costs SFY 07-08SFY 06-07

3. Attachment 6.3.2 DIA Cont Proj Cost.xls 7. Agency Facility
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Prepared: 05-30-07

Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

IT staff training 1,000$               -$                      -$                      -$                      -$                      -$                      5 5,000$              5,000$                       
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

Miscellaneous (new staffing) -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
Personnel Sensitive OE&E 16,840$             -$                      -$                      -$                      -$                      -$                      12 209,574$          209,574$                   
Costs Associated with AS&T 9,378$               -$                      -$                      -$                      -$                      -$                      12 116,709$          116,709$                   

-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               
-$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                               

Total Other Cost -$                      -$                      -$                      -$                      -$                      331,283$          331,283$                   

PROJECT NAME: Disability Insurance Automation (DIA)

PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS 
8. Other

Continuing IT Project Costs CommentsSFY 08-09SFY 07-08SFY 06-07 Total CostSFY 09-10 SFY 10-11 SFY 11-12

3. Attachment 6.3.2 DIA Cont Proj Cost.xls 8. Others


